

## DAFTAR GAMBAR

Gambar I.1 Daerah Pelaksanaan Rehabilitasi Irigasi.....	2
Gambar II.1 Tolak Ukur atau Indikator Kinerja Proyek (sumber : Ir. Abrar Husen, MT, 2009).....	8
Gambar II.2 Proses Manajemen Proyek (sumber : Ir. Abrar Husen, MT, 2009).....	9
Gambar II.3 Urutan Tahapan Manajemen Proyek ( <i>United Nations Asian and Pacific Training Centre for Information and Communication Technology for Development (UN-APCICT)</i> ).....	12
Gambar II.4 <i>Work Breakdown Structure</i> (Miltonv, 2010).....	14
Gambar II.5 <i>Gantt Chart</i> (sumber : Unung Istopo, 2009).....	15
Gambar II.6 <i>Precedence Diagram Method</i> (sumber: Ir. Faisol AM, MS).....	17
Gambar II.7 <i>Finish to Finish Relationship</i> (sumber: Ir. Faisol AM, MS).....	18
Gambar II.8 <i>Finish to Start Relationship</i> (sumber: Ir. Faisol AM, MS).....	18
Gambar II.9 <i>Start to Start Relationship</i> (sumber: Ir. Faisol AM, MS).....	18
Gambar II.10 <i>Start to Finish Relationship</i> (sumber: Ir. Faisol AM, MS).....	19
Gambar II.11 Perhitungan ke Muka ( <i>Forward Pass</i> ) (sumber: Ir. Faisol AM, MS).....	19
Gambar II.12 <i>Finish to Finish Forward Pass</i> (sumber: Ir. Faisol AM, MS).....	20
Gambar II.13 <i>Finish to Start Forward Pass</i> (sumber: Ir. Faisol AM, MS).....	20
Gambar II.14 <i>Start to Start Forward Pass</i> (sumber: Ir. Faisol AM, MS).....	20
Gambar II.15 <i>Start to Finish Forward Pass</i> (sumber: Ir. Faisol AM, MS).....	21
Gambar II.16 <i>Finish to Finish Backward Pass</i> (sumber: Ir. Faisol AM, MS).....	21
Gambar II.17 <i>Finish to Start Backward Pass</i> (sumber: Ir. Faisol AM, MS).....	21
Gambar II.18 <i>Start to Start Backward Pass</i> (sumber: Ir. Faisol AM, MS).....	22
Gambar II.19 <i>Start to Finish Backward Pass</i> (sumber: Ir. Faisol AM, MS).....	22
Gambar II.20 Kurva S Pelaksanaan PLTU Suralaya 201.....	25
Gambar II.21 <i>Flowchart Coct Baseline</i> .....	25
Gambar III.1 Model Konseptual.....	27
Gambar III.2 Sistematika Pemecahan Masalah.....	30
Gambar V. 1 Hasil Kurva S Perencanaan <i>Cost Baseline</i> .....	76
Gambar V. 2 Grafik Pengeluaran Mingguan Berdasarkan Penjadwalan <i>Early Start Time</i> .....	77