

DAFTAR ISI

LEMBAR PENGESAHAN	ii
LEMBAR PERNYATAAN ORISINALITAS	iii
ABSR TAKSI.....	iv
ABSTRACT	v
PEDOMAN PENGGUNAAN TUGAS AKHIR	vi
KATA PENGANTAR.....	vii
DAFTAR ISI.....	ix
DAFTAR GAMBAR.....	xii
DAFTAR ISTILAH	xiii
Bab I Pendahuluan	1
I.1 Latar Belakang.....	1
I.2 Perumusan Masalah.....	4
I.3 Tujuan Penelitian.....	4
I.4 Batasan Penelitian	4
I.5 Manfaat Penelitian.....	5
I.6 Sistematika Penelitian	5
Bab II Landasan Teori.....	7
II.1 Proyek , Manajemen Proyek dan PMBOK® <i>fourth edition</i>	7
II.1.1 Manajemen Proyek.....	7
II.1.2 PMBOK® <i>fourth edition (Project Management Body of Knowledge)</i>	8
II.2 <i>Project Integration Management</i>	9
II.3 <i>Project Scope Management</i>	11
II.4 <i>Project Time Management</i>	12
II.5 <i>Project Cost Management</i>	13
II.6 <i>Project Quality Management</i>	14
II.7 <i>Project Human Resource Plan</i>	14
II.8 <i>Project Communications Management</i>	15
II.9 <i>Project Risk Management</i>	15

II.10	<i>Project Procurement Management</i>	16
II.11	Keputusan Direksi Nomor: KD.83/HK220/NET-30/2006.....	17
II.12	<i>Cooper's Stage Gate Model for NPD</i>	17
II.13	<i>Expert Judgement</i>	18
II.14	<i>Work Breakdown Structure (WBS)</i>	19
II.15	Analisis Harga Satuan	19
II.16	Perbandingan Dengan Penelitian Terdahulu	20
II.17	Jaringan Kerja.....	21
Bab III	Metodologi Penelitian	22
III.1	Model Konseptual	22
III.2	Sistematika Pemecahan Masalah.....	23
II.2.1	Tahap Pendahuluan	24
III.2.2	Tahap Pengumpulan Data	25
III.2.3	Tahap Analisis dan Pengolahan Data.....	25
III.2.4	Kesimpulan Dan Saran.....	26
Bab IV	Pengumpulan Dan Pengolahan Data	27
IV.1	Perencanaan <i>Project Management</i> Berdasarkan PMBOK <i>fourth edition</i> 27	
IV.1.2	<i>Project Scope Management</i>	27
IV.1.3	<i>Project Time Management</i>	28
IV.1.4	<i>Project Cost Management</i>	30
IV.1.5	<i>Project Quality Management</i>	33
IV.1.6	<i>Project Human Resource Management</i>	33
IV.1.7	<i>Project Communication Management</i>	34
IV.1.8	<i>Project Risk Management</i>	34
IV.1.9	<i>Project Procurement Management</i>	35
Bab V	Analisis Hasil	36
V.1	Analisis Perencanaan Proyek berdasarkan PMBOK.....	36
V.1.2	<i>Project Scope Management</i>	36
V.1.3	<i>Project Time Management</i>	37
V.1.4	<i>Project Cost Manajement</i>	40
V.1.5	<i>Project Quality Management</i>	46

V.1.6 <i>Project Humen Resource Management</i>	46
V.1.7 <i>Project Communication Management</i>	47
V.1.8 <i>Project Risk Management</i>	47
V.2 Analisis Perbandingan Perencanaan Proyek	47
BAB VI Kesimpulan dan Saran	51
VI.1 Kesimpulan.....	51
VI.2 Saran.....	52
Daftar Pustaka	53