

DAFTAR TABEL

Tabel IV. 1 WBS Dictionary Proyek TITO STO Sukabumi	37
Tabel IV. 2 Jadwal Proyek	42
Tabel IV. 3 Bobot Pekerjaan	43
Tabel IV. 4 Stakeholder Register Proyek TITO STO Sukabumi	44
Tabel IV. 5 Risk Register Pelaksanaan Proyek TITO STO Sukabumi	46
Tabel IV. 6 Perhitungan Bobot Pekerjaan Pada Progres mingguan	47
Tabel IV. 7 Perhitungan Varians dan Indeks Kinerja	48
Tabel IV. 8 Perkiraan Penyelesaian Proyek	51
Tabel IV. 9 Probability and Impact Matrix Risiko Utama 1	53
Tabel IV. 10 Probability and Impact Matrix Risiko Utama 2	54
Tabel IV. 11 Probability and Impact Matrix Risiko Utama 3	55
Tabel IV. 12 Probability and Impact Matrix Risiko Utama 4	56
Tabel IV. 13 Probability and Impact Matrix Risiko Utama 5	57
Tabel IV. 14 Hasil Penilaian Risiko Pelaksanaan Proyek	58
Tabel V. 1 Risk Response Pada Pelaksanaan Proyek	63