

DAFTAR TABEL

Tabel I. 1 Kegiatan Proyek STTF	2
Tabel I. 2 Kegiatan Proyek STTF (2).....	3
Tabel I. 3 Rekapitulasi Proyek Serupa (Sumber : Spread Sheet Monitoring Pembangunan PT.ABC).....	5
Tabel II. 1 Rekapitulasi Studi Literatur 1	29
Tabel II. 2 Rekapitulasi Studi Literatur 2	30
Tabel II. 3 Rekapitulasi Studi Literatur 3	31
Tabel II. 4 Rekapitulasi Studi Literatur 4	32
Tabel II. 5 Rekapitulasi Studi Literatur 5	33
Tabel II. 6 Model CPM.....	36
Tabel II. 7 Kegiatan Proyek STTF.....	40
Tabel IV. 1 WBS <i>Dictionary</i> Proyek STTF Dua	50
Tabel IV. 2 WBS <i>Dictionary</i> Proyek STTF Dua	51
Tabel IV. 3 WBS <i>Dictionary</i> Proyek STTF Dua	52
Tabel IV. 4 WBS <i>Dictionary</i> Proyek STTF Dua	53
Tabel IV. 5 <i>Activity List</i> Proyek STTF Dua	54
Tabel IV. 6 Normal Durasi Proyek STTF Dua	55
Tabel IV. 7 Biaya Proyek STTF Dua.....	56
Tabel IV. 8 Biaya Proyek STTF Dua.....	57
Tabel IV. 9 Perhitungan Critical Path	60
Tabel IV. 10 Penurunan Produktivitas Pekerja	63
Tabel IV. 11 Total Pekerja	63
Tabel V. 1 Analisis Critical Path.....	79
Tabel V. 2 Penurunan Produktivitas.....	81
Tabel V. 3 Total Pekerja.....	82
Tabel V. 4 Perhitungan Crash Duration Penambahan 1 Jam	83
Tabel V. 5 Perhitungan Crash Duration Penambahan 2 Jam	84
Tabel V. 6 Perhitungan Crash Duration Penambahan 3 Jam	85

Tabel V. 7 Analisa Total Crash Cost Per Hari	87
Tabel V. 8 Perhitungan Cost Slope Penambahan 1 Jam Kerja.....	88
Tabel V. 9 Perhitungan Cost Slope Penambahan 2 Jam Kerja.....	89
Tabel V. 10 Perhitungan Cost Slope Penambahan 3 Jam Kerja.....	91
Tabel V. 11 Analisa TCTO Penambahan 1 Jam Kerja.....	92
Tabel V. 12 Analisa TCTO Penambahan 2 Jam Kerja.....	93
Tabel V. 13 Analisa TCTO Penambahan 3 Jam Kerja.....	94
Tabel V. 14 Perhitungan Crash Durasi Penambahan Pekerja	96
Tabel V. 15 Perhitungan Crash Cost Penambahan Pekerja.....	98
Tabel V. 16 Perhitungan Cost Slope Penambahan Pekerja.....	99
Tabel V. 17 Analisa TCTO Penambahan Pekerja	100
Tabel VI. 1 Kesimpulan Total Biaya Proyek	104