

DAFTAR ISI

ABSTRAK	ii
<i>ABSTRACT</i>	iv
LEMBAR PENGESAHAN	vi
HALAMAN PERNYATAAN ORISINALITAS	vii
KATA PENGANTAR	viii
DAFTAR ISI	9
DAFTAR GAMBAR	13
DAFTAR TABEL	14
DAFTAR ISTILAH	16
DAFTAR LAMPIRAN	17
BAB I PENDAHULUAN	1
I.1 Latar Belakang	1
I.2 Alternatif Solusi	6
I.3 Rumusan Masalah	8
I.4 Tujuan Tugas Akhir	8
I.5 Manfaat Tugas Akhir	8
I.6 Sistematika Penulisan	9
BAB II LANDASAN TEORI	11
II.1 Manajemen Proyek	11
II.1.1 Proyek	12
II.1.2 <i>Project Management Plan</i>	13
II.1.3 <i>Project Charter</i>	14
II.1.4 <i>Project Scope Management</i>	14
II.1.5 <i>Project Schedule Management</i>	15

II.1.6 <i>S-Curve</i>	15
II.1.7 <i>Scope Baseline</i>	16
II.1.8 <i>Schedule Baseline</i>	16
II.1.9 <i>Project Scope Statement</i>	16
II.1.10 <i>Decomposition</i>	17
II.1.11 <i>Work Breakdown Structure</i>	17
II.1.12 <i>Work Breakdown Structure Dictionary (WBS Dictionary)</i>	17
II.1.13 <i>Project Schedule Network Diagram</i>	18
II.1.14 <i>Gantt Chart</i>	18
II.1.15 <i>Teknologi Informasi</i>	19
II.2 <i>Operational Research</i>	19
II.2.1 <i>Critical Path Method (CPM)</i>	19
II.3 <i>Analisis Perancangan Sistem Informasi</i>	19
II.3.1 <i>Activity Diagram</i>	19
II.3.2 <i>Use Case Diagram</i>	20
II.2 <i>Pemilihan Teori Metode Perancangan</i>	21
BAB III METODOLOGI PERANCANGAN	25
III.1 <i>Sistematika Perancangan</i>	25
III.1.1 <i>Deskripsi Mekanisme Pengumpulan Data</i>	25
III.1.2 <i>Tahap Perancangan</i>	25
III.1.3 <i>Deskripsi Mekanisme Verifikasi</i>	28
III.1.4 <i>Deskripsi Mekanisme Validasi Hasil Rancangan</i>	28
III.1.5 <i>Tahap Kesimpulan dan Saran</i>	29
III.2 <i>Batasan dan Asumsi Tugas Akhir</i>	29
BAB IV PERANCANGAN SISTEM TERINTEGRASI	30
IV.1 <i>Deskripsi Data</i>	30

IV.1.1 <i>Project Document</i>	30
IV.1.2 <i>Project Charter</i>	33
IV.1.3 <i>Activity List, Sequence and Duration</i>	34
IV.1.4 <i>Milestone List</i>	36
IV.1.5 <i>Organizational Process Assets</i>	37
IV.2 Spesifikasi Rancangan dan Standar Perancangan	38
IV.3 Proses Perancangan.....	39
IV.3.1 <i>Scope Baseline</i>	39
IV.3.2 <i>Schedule Baseline</i>	41
IV.3.3 <i>Dashboard Monitoring Progress</i>	43
IV.4 Hasil Rancangan	48
IV.4.1 <i>Scope Baseline</i>	48
IV.4.2 <i>Schedule Baseline</i>	55
IV.4.3 <i>Dashboard Monitoring Progress</i>	59
IV.5 Verifikasi Hasil Rancangan	60
BAB V VALIDASI DAN EVALUASI HASIL RANCANGAN	63
V.1 Validasi Hasil Rancangan.....	63
V.2 Evaluasi Hasil Rancangan	64
V.2.1 Analisis Perbandingan Sebelum dan Sesudah Implementasi	64
V.2.2 Evaluasi <i>Scope Baseline</i>	65
V.2.3 Evaluasi <i>Schedule Baseline</i>	66
V.2.4 Evaluasi <i>Dashboard Monitoring Progress</i>	66
V.3 Analisis dan Rencana Implementasi Hasil Rancangan	66
BAB VI KESIMPULAN DAN SARAN	69
VI.1 Kesimpulan	69
VI.2 Saran.....	70

DAFTAR PUSTAKA	71
----------------------	----