

DAFTAR GAMBAR

Gambar I. 1 Triple Constraints.....	1
Gambar I. 2 Jumlah Perangkat NTE (BAST).....	3
Gambar I. 3 Progress Proyek Termin Terdahulu.....	3
Gambar I. 4 Fishbone Diagram.....	4
Gambar II. 1 Probability and Impact Matrix.....	26
Gambar II. 2 Diagram Tornado.....	27
Gambar III. 1 Sistematika Perancangan.....	34
Gambar III. 2 Sistematika Perancangan (lanjutan).....	35
Gambar III. 3 Probability and Impact Scale.....	46
Gambar IV. 1 WBS Eksisting.....	53
Gambar IV. 2 Precedence Diagram Proyek Refurbished NTE.....	61
Gambar IV. 3 Critical Path Pengerjaan Proyek Refurbished NTE.....	65
Gambar IV. 4 Probability Impact Matrix (PIM) Proyek Refurbished NTE.....	81
Gambar IV. 5 Diagram Jumlah Risiko Proyek Refurbished NTE.....	82
Gambar IV. 6 Diagram Tornado Proyek Refurbished NTE.....	92
Gambar IV. 7 Work Breakdown Structure (WBS) Proyek Refurbished NTE.....	108
Gambar IV. 8 Project Schedule Network Diagram Proyek Refurbished NTE.....	113
Gambar IV. 9 Gantt Chart Proyek Refurbished NTE.....	114
Gambar IV. 10 Gantt Chart Proyek Refurbished NTE (Lanjutan).....	115
Gambar IV. 11 Kurva Progress Proyek.....	116
Gambar V. 1 Tampilan Home Dashboard.....	143
Gambar V. 2 Menu Work Breakdown Structure (WBS).....	143
Gambar V. 3 Tampilan Menu Progress Proyek.....	144
Gambar V. 4 Tampilan Menu Risk Register (1).....	144
Gambar V. 5 Tampilan Menu Risk Register (2).....	145
Gambar V. 6 Tampilan Fitur PIM.....	145
Gambar V. 7 Tampilan Fitur List Risk Register.....	146