

DAFTAR GAMBAR

Gambar I. 1 <i>Network Topology Existing PT XYZ</i>	2
Gambar I. 2 <i>Network Topology Feeder Resiliency PT XYZ</i>	3
Gambar I. 3 <i>Kurva-s Proyek Feeder Resiliency: Feeder 11</i>	5
Gambar I. 4 <i>Network Topology Feeder Resiliency PT XYZ (Feeder 11)</i>	6
Gambar I. 5 <i>Fishbone Diagram Proyek Feeder Resiliency: Feeder 11</i>	7
Gambar II. 1 <i>Interrelationship of PMBOK Guide Key Component in Project</i> (Project Management Institute, 2017)	16
Gambar II. 2 <i>Plan Risk Management Input, Tools & Technique, and Output</i> (Project Management Institute, 2017)	18
Gambar II. 3 <i>Identify Risk Input, Tools & Technique, and Output</i> (Project Management Institute, 2017)	18
Gambar II. 4 <i>Perform Qualitative Risk Input, Tools & Technique, and Output</i> ...	19
Gambar II. 5 <i>Perform Quantitative Risk Input, Tools & Technique, and Output</i> (Project Management Institute, 2017)	20
Gambar II. 6 <i>Plan Risk response Input, Tools & Technique, and Output</i> (Project Management Institute, 2017)	21
Gambar II. 7 <i>Implement Risk response Input, Tools & Technique, and Output</i> (Project Management Institute, 2017)	23
Gambar II. 8 <i>Monitor Risk Input, Tools & Technique, and Output</i> (Project Management Institute, 2017)	24
Gambar II. 9 <i>Contoh Probability Impact Matrix</i> (Project Management Institute, 2017)	27
Gambar II. 10 <i>Ruang Lingkup Pekerjaan Instalasi Jaringan Kabel i-ODN Segmen</i> <i>Feeder</i> (Sumber: Pedoman Instalasi i-ODN/Instalasi Segmen <i>Feeder</i> PT XYZ- Objek Tugas Akhir)	31
Gambar III. 1 <i>Flow Diagram Tahapan Sistematis Penyelesaian Masalah</i>	38
Gambar III. 1 <i>Flow Diagram Tahapan Sistematis Penyelesaian Masalah</i> (Lanjutan)	39
Gambar IV. 1 <i>WBS Feeder Resiliency PT XYZ</i>	55
Gambar IV. 2 <i>Probability Impact Matrix Hasil Risk Assessment Proyek Feeder</i> <i>Resiliency</i>	84
Gambar V. 1 <i>Diagram Lingkaran Hasil Probability Impact Matrix Risiko Negatif</i>	94
Gambar V. 2 <i>Diagram Lingkaran Hasil Probability Impact Matrix Risiko Positif</i>	95
Gambar V. 3 <i>Contoh Checklist Form Penanganan Risiko Pekerjaan Survey</i> . 135	
Gambar V. 4 <i>Contoh Checklist Form Penanganan Risiko Pekerjaan Validasi &</i> <i>Migrasi Passive Splitter 2:4</i>	136
Gambar V. 5 <i>Contoh Template Issue Log</i>	137