

DAFTAR GAMBAR

Gambar II.1 Konsep Dasar ERP	12
Gambar II.2 5 Fase Project management	15
Gambar II.3 6 contoh Proses Perencanaan.....	16
Gambar II.4 4 Contoh dari project monitoring dan controlling processes.....	17
Gambar II.5 Modul dalam Odoo	18
Gambar II.6 Metode Quickstart	25
Gambar II.7 Blackbox testing	27
Gambar III.1 Model Konseptual	29
Gambar III.2 Sistematika Penelitian Metode Quickstart	32
Gambar III.3 Langkah-langkah pemecahan masalah.....	33
Gambar IV.1 Logo CV. Karya Muda Digital	41
Gambar IV.2 Lokasi CV. Karya Muda Digital	42
Gambar IV.3 Struktur Organisasi CV. Karya Muda Digital.....	42
Gambar IV.4 Proses Bisnis Level 0.....	46
Gambar IV.5 Proses Bisnis Pengadaan Jasa Level 1.....	47
Gambar IV.6 Struktur Organisasi Usulan.....	48
Gambar IV.7 Proses Bisnis Existing Project Pengadaan Jasa	49
Gambar IV.8 Proses Bisnis Existing Project Pengadaan Jasa (lanjutan)	50
Gambar IV.9 Proses Bisnis Existing Perencanaan Project.....	52
Gambar IV.10 Proses Bisnis Existing Perencanaan Project (lanjutan)	53
Gambar IV.11 Proses Bisnis Pengembangan Project	55
Gambar IV.12 Proses Bisnis Existing Pengembangan Project (lanjutan)	56
Gambar IV.13 Proses Bisnis Existing Maintenance Project	58
Gambar IV.14 Proses Bisnis Existing Maintenance Project (lanjutan).....	59
Gambar IV.15 Proses Bisnis Targeting Project Pengadaan Jasa	73
Gambar IV.16 Proses Bisnis Targeting Project Pengadaan Jasa (lanjutan).....	74
Gambar IV.17 Proses Bisnis Targeting Perencanaan Project	77
Gambar IV.18 Proses Bisnis Targeting Perencanaan Project (lanjutan)	78
Gambar IV.19 Proses Bisnis Targeting Pengembangan Project.....	81
Gambar IV.20 Proses Bisnis Targeting Pengembangan Project (lanjutan)	82

Gambar IV.21 Proses Bisnis Targeting Maintenance Project.....	85
Gambar IV.22 Proses Bisnis Targeting Maintenance Project (lanjutan)	86
Gambar IV.23 Alur Pembuatan Project Master Data	88
Gambar IV.24 Alur Pembuatan Project Stages Master Data.....	89
Gambar IV.25 Alur Pembuatan Tasks Master data.....	90
Gambar IV.26 Alur Pembuatan Milestones Master Data	91
Gambar IV.27 Use case diagram	93
Gambar IV.28 Alur Pembuatan Quotation	99
Gambar IV.29 Alur Manage Milestones.....	100
Gambar IV.30 Alur Manage Project List.....	101
Gambar IV.31 Alur Manage Project Stages	102
Gambar IV.32 Alur Manage Task.....	103
Gambar IV.33 Alur Manage Project Team	104
Gambar IV.34 Alur Share Progress Project.....	105
Gambar IV.35 Alur Send Ticketing Maintenance	106
Gambar IV.36 Alur Maintain Project management.....	107
Gambar V.1 Hasil Konfigurasi Company Profile.....	110
Gambar V.2 Hasil Konfigurasi Menu Modul Project Pada Proses Purchase Order	124
Gambar V.3 Hasil Konfigurasi Modul Project pada Proses Helpdesk.....	125
Gambar V.4 Hasil Migrasi Data	126