

DAFTAR TABEL

Tabel I.1 <i>Location of Project (LOP)</i> Proyek FTTM	2
Tabel II.1 Jenis dan Perbandingan <i>Maturity Model</i>	15
Tabel II.2 Perbandingan Kerangka Kerja yang Dipilih	21
Tabel III.1 Rincian Pengumpulan Data.....	25
Tabel III.2 Contoh Pertanyaan <i>self assement</i> tingkat 1.....	26
Tabel III.3 Indikator Penilaian Tingkat 1.....	27
Tabel III.4 Contoh Pertanyaan <i>self assement</i> tingkat 2.....	28
Tabel III.5 Indikator Penilaian Tingkat 2.....	29
Tabel III. 6 <i>Transpose</i> Penilaian <i>Level 2</i>	29
Tabel III. 7 Contoh Pertanyaan <i>self assement</i> tingkat 3.....	30
Tabel III.8 Indikator Penilaian Tingkat 3.....	31
Tabel III.9 Contoh Pertanyaan <i>self assement</i> tingkat 4.....	32
Tabel III.10 Indikator Penilaian Tingkat 4 (Kualitatif).....	33
Tabel III.11 Indikator Penilaian Tingkat 4 (Kuantitatif).....	33
Tabel III.12 Indikator Penilaian Keseluruhan Tingkat 4	34
Tabel III.13 Contoh Pertanyaan <i>self assement</i> tingkat 5.....	35
Tabel III.14 Indikator Penilaian Tingkat 5.....	35
Tabel IV.1 Data Responden Pengukuran Tingkat Kematangan	40
Tabel IV.2 Penilaian <i>Level 1 Project Scope Management</i>	41
Tabel IV.3 Penilaian Keseluruhan <i>Level 1 Project Scope Management</i>	42
Tabel IV.4 Penilaian <i>Level 1 Project Schedule Management</i>	43
Tabel IV.5 Penilaian Keseluruhan <i>Level 1 Project Schedule Management</i>	44
Tabel IV.6 Penilaian <i>Level 1 Project Cost Management</i>	44
Tabel IV.7 Penilaian Keseluruhan <i>Level 1 Project Cost Management</i>	45
Tabel IV.8 Penilaian <i>Level 1 Project Human Resource Management</i>	45
Tabel IV.9 Penilaian Keseluruhan <i>Level 1 Project Human Resource Management</i>	46
Tabel IV.10 Penilaian <i>Level 1 Project Procurement Management</i>	47
Tabel IV.11 Penilaian Keseluruhan <i>Level 1 Project Procurement Management</i> .	48
Tabel IV.12 Penilaian <i>Level 1 Project Quality Management</i>	48
Tabel IV.13 Penilaian Keseluruhan <i>Level 1 Project Quality Management</i>	49

Tabel IV.14 Penilaian <i>Level 1 Project Risk Management</i>	50
Tabel IV.15 Penilaian Keseluruhan <i>Level 1 Project Risk Management</i>	51
Tabel IV.16 Penilaian <i>Level 1 Project Communication Management</i>	51
Tabel IV.17 Penilaian Keseluruhan <i>Level 1 Project Communication Management</i>	52
Tabel IV.18 Penilaian Keseluruhan <i>Level 1 Common Language</i>	53
Tabel IV.19 Penilaian <i>Level 2 Embryonic</i>	54
Tabel IV.20 Penilaian <i>Level 2 Executive Management</i>	55
Tabel IV.21 Penilaian <i>Level 2 Line Management</i>	55
Tabel IV.22 Penilaian <i>Level 2 Growth</i>	56
Tabel IV.23 Penilaian <i>Level 2 Maturity</i>	57
Tabel IV.24 Penilaian Keseluruhan <i>Level 2 Common Processes</i>	58
Tabel IV.25 Penilaian <i>Transpose Level 2</i>	58
Tabel IV.26 Penilaian <i>Level 3 Integrated Processes</i>	59
Tabel IV.27 Penilaian <i>Level 3 Culture</i>	60
Tabel IV.28 Penilaian <i>Level 3 Management Support</i>	60
Tabel IV.29 Penilaian <i>Level 3 Training and Education</i>	61
Tabel IV.30 Penilaian <i>Level 3 Informal Project Management</i>	62
Tabel IV.31 Penilaian <i>Level 3 Behavioral Excellence</i>	63
Tabel IV.32 Penilaian Keseluruhan <i>Level 3 Singular Methodology</i>	64
Tabel IV.33 Status kematangan Keseluruhan <i>Level</i> Pada PT XYZ.....	66
Tabel IV.34 Tabel Verifikasi Hasil Pengukuran.....	67
Tabel V.1 Validasi Hasil Penelitian	72
Tabel V.2 Analisis Gap	74
Tabel V.3 Ringkasan Hasil Pengukuran Tingkat Kematangan KPM3 Unit Konstruksi PT XYZ	77
Tabel V.4 Hasil Rancangan Perbaikan Tata Kelola Proyek	93
Tabel V.5 Timeline Implementasi Rancangan Perbaikan Tata Kelola Proyek.....	98
Tabel V.6 Analisis Implementasi	102