

DAFTAR TABEL

Tabel I.1 Rekapitulasi Proyek Sampai Saat Ini	2
Tabel II.1 Perbandingan <i>Maturity Model</i>	14
Tabel II.2 Perbandingan Model Tingkat Kematangan.....	18
Tabel III.1 Kriteria Penilaian Tingkat Kematangan.....	23
Tabel III.2 Mekanisme Pengumpulan Data.....	30
Tabel IV.1 Daftar Pertanyaan Wawancara.....	35
Tabel IV.2 Identifikasi Profil Responden.....	36
Tabel IV.3 <i>Project Artifacts</i> PT XYZ.....	38
Tabel IV.4 Rekapitulasi Hasil <i>Self – Assessment</i>	45
Tabel IV.5 Hasil Tingkat Kematangan Per- <i>Knowledge Area</i>	50
Tabel V.1 Verifikasi Rancangan Tugas Akhir	53
Tabel V.2 Validasi Rancangan Tugas Akhir.....	54
Tabel V.3 Analisis <i>Project Integration Management</i>	56
Tabel V.4 Analisis <i>Project Scope Management</i>	58
Tabel V.5 Analisis <i>Project Schedule Management</i>	59
Tabel V.6 Analisis <i>Project Cost Management</i>	60
Tabel V.7 Analisis <i>Project Quality Management</i>	61
Tabel V.8 Analisis <i>Project Resource Management</i>	62
Tabel V.9 Analisis <i>Project Communication Managemnt</i>	63
Tabel V.10 Analisis <i>Project Risk Management</i>	64
Tabel V.11 Analisis <i>Project Procurement Management</i>	65
Tabel V.12 Analisis <i>Project Stakeholder Management</i>	66
Tabel V.13 Uraian <i>Roadmap Improvement</i>	73
Tabel V.14 Penerapan <i>Project Scheduling Procedure</i>	78
Tabel V.15 Panduan Penggunaan <i>Dashboard</i>	80