

DAFTAR ISI

LEMBAR PERNYATAAN ORISINALITAS	i
ABSTRAK	ii
ABSTRACT	iii
KATA PENGANTAR	iv
DAFTAR ISI.....	vi
DAFTAR GAMBAR	ix
DAFTAR TABEL.....	x
DAFTAR SINGKATAN dan LAMBANG	xi
DAFTAR ISTILAH	xii
BAB I PENDAHULUAN.....	1
1.1 Latar Belakang	1
1.2 Rumusan Masalah	5
1.3 Tujuan penelitian.....	5
1.4 Batasan penelitian dan asumsi.....	5
1.5 Manfaat penelitian.....	5
1.6 Sistematika Penulisan.....	6
BAB II LANDASAN TEORI	7
II.1 Landasan Teori.....	7
II.1.1 Definisi Manajemen.....	7
II.1.2 Definisi Proyek	9
II.1.3 Definisi Manajemen Proyek.....	9
II.1.4 <i>Project Risk Management</i>	10
II.1.4.2 Identifikasi Risiko.....	15
II.1.4.3 Analisis Risiko Kualitatif.....	21

II.1.4.4	Analisis Risiko Kuantitatif.....	26
II.1.4.5	<i>Plan Risk Responses</i>	31
II.2	Penelitian terdahulu.....	38
II.2.1	<i>Project Risk Journal</i>	38
II.2.2	<i>The Risk Ranking of Projects: A methodology</i> (Baccarini and Archer, 2001).....	38
II.2.3	<i>A Study of Risk Factors Affecting Building Construction Projects</i> (Patel, dkk, 2014).....	39
II.2.4	<i>Analysis of Major Risks in Construction Project</i> (Jayasudha and Vidivelli, 2016).....	39
II.2.5	Kajian Literatur.....	40
BAB III	METODOLOGI PENELITIAN.....	41
III.1	Model Konseptual.....	41
III.2	Sistematika Pemecahan Masalah.....	43
III.2.1	Tahap Pendahuluan.....	44
III.2.2	Tahap Pengumpulan Data.....	44
III.2.3	Tahap Perancangan.....	45
III.2.4	Tahap Analisis.....	45
III.2.5	Tahap Kesimpulan dan Saran.....	46
BAB IV	PENGUMPULAN DAN PENGOLAHAN DATA.....	47
IV.1.	Objek Perancangan.....	47
IV.2.	Pengumpulan Data.....	47
IV.2.1.	WBS (<i>Work Breakdown Structure</i>).....	47
IV.2.1.	WBS <i>dictionary</i>	49
IV.2.2.	<i>Risk Register</i>	52
IV.2.3.	<i>Stakeholder Register</i>	54
IV.2.4.	<i>Project Schedule</i>	59

IV.3. Pengolahan Data	60
IV.3.1 Probability and Impact Matrix.....	60
IV.3.2 Plan Risk Response	72
BAB V ANALISIS	81
V.1 Analisis Probabilty and Impact Matrix.....	81
V.2 Plan Risk Responses	83
BAB VI KESIMPULAN DAN SARAN	94
VI.1 Kesimpulan.....	94
VI.2 Saran.....	94
DAFTAR PUSTAKA	95