

DAFTAR GAMBAR

Gambar I.1 Nilai performansi proyek berdasarkan tingkat kematangan	3
Gambar I.2 Diagram <i>fishbone</i> proyek terlambat.....	6
Gambar II.1 Proses pada <i>project management procurement</i>	20
Gambar II.2 <i>Plan procurement management: inputs, tools & techniques, dan outputs</i>	21
Gambar II.3 <i>Conduct procurements: inputs, tools & techniques, dan outputs</i>	22
Gambar II.4 <i>Control procurements: inputs, tools & techniques, dan outputs</i>	23
Gambar II.5 <i>Project management maturity model</i>	25
Gambar III.1 Model konseptual	29
Gambar III.2 Sistematika pemecahan masalah	30
Gambar IV.1 Struktur organisasi unit <i>general affair</i>	33
Gambar V.1 <i>Project Procurement Management Maturity Levels</i>	79