

## DAFTAR TABEL

Table I. 1 Detail Proyek Modernisasi FTTH di kawasan Industri BIC dikarawang..3	
Tabel II. 1 Perbandingan dengan Penelitian Terdahulu .....	10
Tabel II. 1 Perbandingan dengan Penelitian Terdahulu (Lanjutan) .....	13
Tabel III. 1 Keterangan <i>Risk Responses</i> .....	21
Tabel IV. 1 Struktur Organisasi Proyek .....	27
Tabel IV. 2 <i>Identified potential risk</i> .....	28
Tabel IV. 2 <i>Identified potential risk</i> (Lanjutan) .....	28
Tabel IV. 3 Kategori Pengukuran Impact .....	31
Tabel IV. 4 Kategori Pengukuran Dampak .....	31
Tabel IV. 5 Persentase Probabilitas dan Dampak .....	37
Tabel IV. 5 Persentase Probabilitas dan Dampak (Lanjutan) .....	28
Tabel IV. 6 <i>Risk Assesment Probability and Impact</i> .....	35
Tabel IV. 6 <i>Risk Assesment Probability and Impact</i> (Lanjutan) .....	36
Tabel IV. 7 <i>Risk Prioritization</i> .....	37
Tabel IV. 8 <i>Risk Responses</i> .....	38
Tabel IV. 8 <i>Risk Responses</i> (Lanjutan) .....	38
Tabel IV. 9 Skala Pengisian Kuesioner .....	38
Tabel IV. 10 Kuesioner AHP .....	38
Tabel IV. 11 Hasil Perhitungan Kuesioner .....	38
Tabel V. 1 Analisis <i>Risk Response</i> .....	47
Tabel V. 1 Analisis <i>Risk Response</i> (Lanjutan) .....	47
Tabel V. 2 Prioritas <i>Change Request</i> .....	61
Tabel V. 3 <i>Residential Risk Change Request</i> .....	62