

DAFTAR PUSTAKA

- Ahoa, E., Kassahun, A., & Tekinerdogan, B. (2020). Business processes and information systems in the Ghana cocoa supply chain: A survey study. *NJAS - Wageningen Journal of Life Sciences*, 92.
- Barbalho, S. C. M., Carlos de Toledo, J., & Cintra Farias, A. C. (2021). Transitions in Project Management Offices: A Framework Relating Functions, Success Factors and Project Performance in a High-Technology Company. *EMJ - Engineering Management Journal*.
- Budihardjo, M. (2014). Panduan Praktis Menyusun SOP. Penerbit RAS.
- Bodur, A. (2018). The Need for Standard Operation Procedures for Unexpected Events. *International Journal of Advanced Research*, 6(1), 37–41.
- Chan, A. P. C., & Chan, A. P. L. (2004). Key performance indicators for measuring construction success. In *Benchmarking* (Vol. 11, Issue 2, pp. 203–221).
- Crawford, J. K. (2011). *The Strategic Project Office Second Edition*.
- Creswell, J. W., & David Creswell, J. (n.d.). (2018) *Research Design: Qualitative, Quantitative, and Mixed Methods Approaches. Fifth edition*.
- Dai, C. X., & Wells, W. G. (2004). An exploration of project management office features and their relationship to project performance. *International Journal of Project Management*, 22(7), 523–532.
- de Carvalho, M. M., Patah, L. A., & de Souza Bido, D. (2015). Project management and its effects on project success: Cross-country and cross-industry comparisons. *International Journal of Project Management*, 33(7), 1509–business process 1522.
- Desouza, K. C., & Evaristo, J. R. (2006). Project management offices: A case of knowledge-based archetypes. *International Journal of Information Management*, 26(5), 414–423.
- Erasmus, J., Vanderfeesten, I., Traganos, K., & Grefen, P. (2020). Using business process models for the specification of manufacturing operations. *Computers in Industry*, 123.

- Harrington, H. J. (H. J. (1991). *Business process improvement: the breakthrough strategy for total quality, productivity, and competitiveness*. McGraw-Hill.
- Hill, M. G., & Ward, J. LeRoy. (2014). *The Complete Project Management Handbook*. CRC Press, imprint of the Taylor & Francis Group.
- Hobbs & Aubry (2011). (n.d.). *A Fresh Look at the Contribution of Project Management PAPERS*.
- Hobbs, B., & Aubry, M. (2007). *A multi-phase research program investigating PMOs the results of phase 1*.
- Kendall, G. I., & Rollins, S. C. (2003). *Advanced project portfolio management and the PMO: multiplying ROI at warp speed*. J. Ross.
- Kerzner, H. (2003). *Strategic Planning for a Project Office*.
- Kerzner, Harold., & Saladis, F. P. (2009). *Project management workbook and PMP/CAPM exam study guide*. J. Wiley & Sons.
- Kirchhübel, D., Lind, M., & Ravn, O. (2020). Combining operations documentation and data to diagnose procedure execution. *Computers and Chemical Engineering*, 140.
- Kwak & Dai. (2000). *Assessing The value of Project Management Offices (PMO)*.
- Menken, I. (n.d.). (2009). *The Business Process Management Guide: Practical Methodology and Guidelines to Successful BPM Implementation and Improvement*. <http://www.emereo.org>
- Monteiro, A., Santos, V., & Varajão, J. (2016). Project Management Office Models - A Review. *Procedia Computer Science*, 100, 1085–1094.
- Munns, A. K., & Bjeirmi, B. F. (1996). The role of project management in achieving project success. In *International Journal of Project Management* (Vol. 14, Issue 2).
- Oliveira, C., Tereso, A., & Fernandes, G. (2017). PMO Conceptualization for Engineering and Construction Businesses. *Procedia Computer Science*, 121, 592–599.

- OMG (Object Management Group). (2013). *Business Process Model and Notation (BPMN) Version 2.0.2 NOTE: Version 2.0.2*.
- PM Soutions Research. (2016). *The State of the Project Management Office (PMO) 2016 Enabling Strategy Execution Excellence 2*.
- Project Management Institute 2019. (2019). *PMO Insights Report a Survey and Analysis of Project Offices in South Africa*.
- Project Management Institute, & The Project Management Body of Knowledge, 6th ed. (2017). *A guide to the project management body of knowledge (PMBOK guide)*.
- Rizky, Soetam. 2011. *Konsep Dasar Rekayasa Perangkat Lunak*. Jakarta: PT. Prestasi Pustakaraya.
- Subagyo, A. 2014.
- Romney & Steinbart. 2013. *Penterjemah Sari & Hernalyk. Sistem Informasi Akuntansi*, edisi 13. Jakarta: Salemba Empat, 2014.
- Salameh & Alnaji. (2014). *Challenges in Establishing, Managing, and Operating a Project Management Office*.
- Salameh, H. (2014). A Framework to Establish a Project Management Office. In *European Journal of Business and Management* www.iiste.org ISSN (Vol. 6, Issue 9). Online. www.iiste.org
- Shenhar, A. J., & Dvir, D. (2007). *Reinventing Project Management_The Diaadmond Approach to Successful Growth and Innovation*.
- Silver, B. (Bruce R. (2011). *BPMN method and style: with BPMN implementer's guide*. Cody-Cassidy Press.
- Soemowihadwidjojo, A. (2018). *Menyusun SOP Itu Mudah*. Penebar Plus
- Sugiyono. (2022). *Metode Penelitian Kuantitatif*. PT Alfabeta.
- Suryadi, K., & Ramdhani, A. (2017). *Sistem Pendukung Keputusan*. PT Remaja Rosdakarya.
- Standar_Nasional_Indonesia_SNI_ISO_9001_2015_Sistem_manajemen_mutuPer
syaratan_Quality_management_systems_Requirements/
<https://www.academia.edu/28644578/>

- Szalay, I., Kovács, Á., & Sebestyén, Z. (2017). Integrated Framework for Project Management Office Evaluation. *Procedia Engineering*, 196, 578–584.
- Taymouri, F., LaRosa, M., Dumas, M., Maggi, F.M. (2020). Business process variant analysis: Survey and classification
- V Carillo, J., E Abad M., S Cabrera A, & H Jaramillo D. (2010). *Success Factors for Creating A PMO Aligned with The Objectives and Organizational Strategy*.
- Van der Linde, J., & Steyn, H. (2016). The effect of a project management office on project and organisational performance: A case study. *South African Journal of Industrial Engineering*, 27(1), 151–161.