

DAFTAR TABEL

Tabel I.1 Tabel KPI Program Kerja 2024 PT. XYZ	3
Tabel I.2 Rekapitulasi Status LOP Proyek FIMO BTS Kuartar Pertama 2024	5
Tabel I.3 Alternatif Solusi.....	9
Tabel II.1 Perbandingan <i>Maturity Model</i>	16
Tabel II.2 Pemilihan Metode Penelitian	24
Tabel II.3 Analisis Penelitian Sebelumnya 1	26
Tabel II.4 Analisis Penelitian Sebelumnya 2	27
Tabel II.5 Analisis Penelitian Sebelumnya 3	28
Tabel III.1 Mekanisme Pengumpulan Data	30
Tabel III.2 Proses Perencanaan Pengukuran.....	33
Tabel III.3 Kriteria Nilai Kematangan <i>Level 1</i>	34
Tabel III.4 Kriteria Nilai Kematangan <i>Level 2</i>	35
Tabel III.5 Kriteria Nilai Kematangan <i>Level 3</i>	36
Tabel III.6 Kriteria Nilai Kematangan Kuantitatif <i>Level 4</i>	37
Tabel III.7 Kriteria Nilai Kematangan Kualitatif <i>Level 4</i>	37
Tabel III.8 Kriteria Nilai Kematangan Keseluruhan <i>Level 4</i>	38
Tabel III.9 Kriteria Nilai Kematangan <i>Level 5</i>	38
Tabel III.10 Identifikasi Sistem Terintegrasi	40
Tabel IV.1 Data Responden Pengukuran Tingkat Kematangan	45
Tabel IV.2 Identifikasi <i>Expert Judgement</i>	46
Tabel IV.3 Perancangan Pertanyaan <i>Level 1</i>	47
Tabel IV.4 Perancangan Pertanyaan <i>Level 2</i>	48

Tabel IV.5 Perancangan Pertanyaan <i>Level 3</i>	49
Tabel IV.6 Perancangan Pertanyaan <i>Level 4</i>	50
Tabel IV.7 Perancangan Pertanyaan <i>Level 5</i>	50
Tabel IV.8 Hasil Validasi Perancangan <i>Self-Assessment</i>	51
Tabel IV.9 Penilaian <i>Level 1 Project Scope Management</i>	52
Tabel IV.10 Penilaian Keseluruhan <i>Level 1 Project Scope Management</i>	53
Tabel IV.11 Penilaian <i>Level 1 Project Schedule Management</i>	53
Tabel IV.12 Penilaian Keseluruhan <i>Level 1 Project Schedule Management</i>	54
Tabel IV.13 Penilaian <i>Level 1 Project Cost Management</i>	54
Tabel IV.14 Penilaian Keseluruhan <i>Level 1 Project Cost Management</i>	54
Tabel IV.15 Penilaian <i>Level 1 Project Human Resource Management</i>	55
Tabel IV.16 Penilaian Keseluruhan <i>Level 1 Project Human Resource Management</i>	55
Tabel IV.17 Penilaian <i>Level 1 Project Schedule Management</i>	56
Tabel IV.18 Penilaian Keseluruhan <i>Level 1 Project Procurement Management</i> .	56
Tabel IV.19 Penilaian <i>Level 1 Project Quality Management</i>	56
Tabel IV.20 Penilaian Keseluruhan <i>Level 1 Project Quality Management</i>	57
Tabel IV.21 Penilaian <i>Level 1 Project Risk Management</i>	57
Tabel IV.22 Penilaian Keseluruhan <i>Level 1 Project Risk Management</i>	58
Tabel IV.23 Penilaian <i>Level 1 Project Communication Management</i>	58
Tabel IV.24 Penilaian Keseluruhan <i>Level 1 Project Communication Management</i>	59
Tabel IV.25 Penilaian Keseluruhan <i>Level 1 Common Processes</i>	59
Tabel IV.26 Penilaian <i>Level 2 Embryonic</i>	60

Tabel IV.27 Penilaian <i>Level 2 Executive Management</i>	60
Tabel IV.28 Penilaian <i>Level 2 Line Management</i>	61
Tabel IV.29 Penilaian <i>Level 2 Growth</i>	61
Tabel IV.30 Penilaian <i>Level 2 Maturity</i>	61
Tabel IV.31 Penilaian Keseluruhan <i>Level 2</i>	62
Tabel IV.32 Penilaian <i>Transpose Level 2</i>	62
Tabel IV.33 Penilaian <i>Level 3 Integrated Processes</i>	63
Tabel IV.34 Penilaian <i>Level 3 Culture</i>	64
Tabel IV.35 Penilaian <i>Level 3 Management Support</i>	64
Tabel IV.36 Penilaian <i>Level 3 Training and Education</i>	65
Tabel IV.37 Penilaian <i>Level 3 Informal Project Management</i>	65
Tabel IV.38 Penilaian <i>Level 3 Behavioral Excellence</i>	66
Tabel IV.39 Penilaian Keseluruhan <i>Level 3 Singular Methodology</i>	66
Tabel IV.40 Penilaian <i>Level 4 Quantitative Benchmarking</i>	67
Tabel IV.41 Penilaian Keseluruhan <i>Level 4 Quantitative Benchmarking</i>	68
Tabel IV.42 Penilaian <i>Level 4 Penilaian Level 4 Quantitative Benchmarking</i>	68
Tabel IV.43 Penilaian Keseluruhan <i>Level 4 Quantitative Benchmarking</i>	69
Tabel IV.44 Penilaian Keseluruhan <i>Level 4 Benchmarking</i>	69
Tabel IV.45 Penilaian <i>Level 5 Continuous Improvement</i>	70
Tabel IV.46 Status Kematangan Keseluruhan <i>Level</i> pada PT. XYZ	71
Tabel V.1 Verifikasi Hasil Penelitian	77
Tabel V.2 Validasi Hasil Penelitian.....	78