

DAFTAR TABEL

Tabel I. 1 Perbandingan Data Proyek.....	4
Tabel I. 2 Penyebab Keterlambatan	5
Tabel I. 3 Alternatif Solusi	7
Tabel II. 1 Eight Generic Classes Salience Model	17
Tabel II. 2 Contoh Stakeholder Engagement Assessment Matrix.....	21
Tabel II. 3 Plan Communication Input, TT, dan Output	26
Tabel II. 4 Alasan Pemilihan Metode.....	27
Tabel II. 5 Penelitian terdahulu	30
Tabel III. 1 Identifikasi Sistem Perancangan	38
Tabel IV. 1 Project Charter.....	41
Tabel IV. 2 WBS Dictionary Proyek JPP Tahap 1 Tahun 2024.....	44
Tabel IV. 3 Identification Stakeholder Process	46
Tabel IV. 4 Stakeholder Register.....	53
Tabel IV. 5 Hasil Penilaian Expert Judgement Power Interest.....	56
Tabel IV. 6 Hasil Klasifikasi Salience Model	59
Tabel IV. 7 Hasil Stakeholder Engagement Assessment Matrix	60
Tabel IV. 8 Stakeholder engagement plan.....	66
Tabel IV. 9 Communication Management Plan	71
Tabel V. 1 Verifikasi rancangan stakeholder engagement plan	77
Tabel V. 2 Verifikasi rancangan communication management plan	78
Tabel V. 3 Validasi hasil rancangan stakeholder engaement plan	80
Tabel V. 4 Validasi hasil rancangan communication management plan.....	81
Tabel V. 5 Analisis Power Interest Grid & Salience Model	83
Tabel V. 6 Analisis Engagement Assessment Matrix	89