

DAFTAR PUSTAKA

- Anggraeni, R. A., & Hartono, B. (2017). PROYEK KONSTRUKSI DARI PERSPEKTIF KONSULTAN PENGAWAS: FAKTOR PENDORONG DAN PENGHAMBAT KESUKSESAN PROYEK.
- Caccamese, A., & Bragantini, D. (2012). Beyond the iron triangle: year zero. Paper presented at PMI® Global Congress 2012—EMEA, Marsailles, France. Newtown Square, PA: Project Management Institute.
- Ervianto, W. I. (2005). *Manajemen Proyek Konstruksi edisi revisi*. Yogyakarta: ANDI.
- Irsyad, A., Puspita, I. A., & Tripiawan, W. (2022). Schedule Acceleration Planning in Construction Project (Case Study: Japek II Selatan Tollroad).
- Juliyatna, A., Haryono, I., & Tripiawan, W. (2017). Perancangan Project Communication PT AMJ Software di Bandung. *e-Proceeding of Engineering*, Vol.4, No.3, p.4308-4316.
- Karlsen, J. T. (2002). Project Stakeholder Management. *Engineering Management Journal*, 19.
- Khadafi, S., Puspita, I. A., & Tripiawan, W. (2020). Developing Project Stakeholder Management dan Rencana Komunikasi Pada Proyek Pengadaan dan Pemasangan Outside Plant Fiber Optic (OSP-FO) STTF PT-3 Tahap 1 2020 di PT XYZ Bandung Barat. *e-Proceeding of Engineering*, Vol.7, No.1, p.1772-1778.
- Manuputty, N., & Nursin, A. (2023). The Effect of Project Communications Management on Project Time Performance. *Applied Research on Civil Engineering and Environment (ARCEE)*, Vol. 04 No. 01. p.9-21.
- Menteri Pekerjaan Umum dan Perumahan Rakyat. (2014). *No.05/PRT/M/2014 tentang Pedoman Sistem Manajemen Keselamatan dan Kesehatan Kerja (SMK3) Konstruksi Bidang Pekerjaan Umum*. Menteri Pekerjaan Umum dan Perumahan Rakyat.
- Mitchell, R. K., Agle, B. R., & Wood, D. J. (1997). Toward a Theory of Stakeholder Identification and Saliency: Defining the Principle of Who and What Really Counts. *The Academy of Management Review* (Vol. 22, Issue 4)., 865-868.
- Project Management Institute. (2017). *A guide to the Project Management Body of Knowledge (PMBOK guide)*. Project Management Institute.

- Project Management Institute. (2017). *A guide to the Project Management Body of Knowledge (PMBOK guide)*. Project Management Institute.
- Project Management Institute. (2021). *Pulse of the Profession® 2021 - Beyond Agility*. Philadelphia: Project Management Institute.
- Risyad, A., Tripiawan, W., & Puspita, I. (2021). Perancangan Project Stakeholder Management Plan Menggunakan Stakeholder Engagement Plan dan Communication Management Plan Pada Proyek Virtual Pengembangan Sistem Informasi Akademik Digital Universitas XYZ di PT ABC. *e-Proceeding of Engineering*, Vol.8, No.5. p.7957-7965.
- Rugenyi, F., & Bwisa, H. (2016). EFFECTS OF TRIPLE CONSTRAINTS ON THE MANAGEMENT OF PROJECTS IN NAIROBI: THE PROJECT MANAGERS' PERSPECTIVE (Vol. 3, Issue 2).
- Singh, H. (2022, April 24). *The Saliience Model for Stakeholder Classification*. Retrieved from Deep Fried Brain Project: <https://www.deepfriedbrainproject.com/2017/09/saliience-model-for-stakeholder-classification.html>
- Sumardi, D., Haryono, I., & Tripiawan, W. (2019). Perancangan Stakeholder Management Plan Pada Proyek Pengadaan & Pemasangan OSP (Outside Plant) IKR (Instalasi Kabel Rumah) dan Migrasi Pelanggan BGES TREG III Karawang. *e-Proceeding of Engineering*, Vol.6, No.1, p.1794-1801.
- Taleb, H., Ismail, S., Wahab, M., Rani, W., Mardiah.W.M., & Amat, R. (2017). An Overview of Project Communication. *Journal of Management, Economics, and Industrial Organization*, Vol.1 No.1, pp.1-8.
- Utomo, J., Hatmoko, D., Putri, D. M., & Ferry, H. (2020). Analisis Power-Interest Stakeholder terhadap Asuransi Bencana Infrastruktur Publik di Kota Semarang. *In Media Komunikasi Teknik Sipil (Vol. 26, Issue 2)*, 222.