

DAFTAR PUSTAKA

- Adeyemi, B. T., Amhana, Z. B. R. (2024). Managing Design Phase Scope Creep Using Project Management Strategies to Solve Architecture and Civil Engineering Problems. *International Journal of Economy and Innovation*, 47: 511-520.
- Ahmed, R., & Jawad, M. (2022). Avoiding Or Disregarding: Exploring Relationship Between Scope Creep, Project Complexity, And Success Of Construction Projects. *Project Leadership And Society* (3): 1-11.
- Aizaz, F., Khan, S. U. R., Khan, J. A., Rehman, I. U., Akhunzada, A. (2021). An Empirical Investigation Of Factors Causing Scope Creep In Agile Global Software Development Context: A Conceptual Model For Project Managers. *IEEE Access*, 9: 109166-109195.
- Ajmal, M., Khan, M., & Al-Yafei, H. (2020). Exploring project scope creep determinants in the context of project management. *International Journal of Managing Projects in Business*, 13(4), 789–812.
- Aldianto, L., Anggadwita, G., Permatasari, A., Mirzanti, I. R., & Williamson, I. O. (2021). Toward a business resilience framework for startups. *Sustainability*, 13(6), 3132.
- Alfawaire, F., & Atan, T. (2021). The effect of strategic human resource and knowledge management on sustainable competitive advantages at Jordanian universities: The mediating role of organizational innovation. *Sustainability* (Switzerland), 13(15), 1–35
- Alotibe, M. (2024). Managing Scope Creep In Project Management. *International Journal Of Management And Commerce Innovations*, 12 (2): 82-86.
- Ansoff, H. I., Kipley, D., Lewis, A. O., Helm-Stevens, R., & Ansoff, R. (2018). *Implanting strategic management*. Springer.
- Ariesta, A., Dewi, Y. N., Sariasih, F. A., Fibriany, F. W. (2021). Penerapan Metode Agile Dalam Pengembangan Application Programming Interface System Pada PT XYZ. *Jurnal Core IT*, 7 (1): 38-42.
- Astuti, N. R. D. P., Anwar, N., & Sakirno, M. B. A. (2021). Pengembangan sistem mata kuliah manajemen proyek teknologi informasi dengan metode agile. *Building of Informatics, Technology and Science (BITS)*, 3(3), 361–368.
- Atef Nabet, A., Arandah, W., & Said, M. (2024). *Qualitative assessment of scope creep sources in large-scale public sector construction projects in Egypt*. *Journal of Engineering Research*, 12(3), 145–160.

- Barus, S. K., Yahfizham. (2024). Perancangan Manajemen Proyek Sistem Informasi Web Metode Waterfall Pada Perusahaan Kontraktor. *Journal of Information System, Computer Science and Information Technology*, 5 (1): 157-169.
- Bharadwaj, A., El Sawy, O. A., Pavlou, P. A., & Venkatraman, N. (2013). Digital Business Strategy: Toward a Next Generation of Insights. *MIS Quarterly*, 37(2), 471–482.
- Brennen, J. S., & Kreiss, D. (2016). Digitalization. *The International Encyclopedia of Communication Theory and Philosophy*, 1–11.
- Chapman, C., & Ward, S. (2003). *Project Risk Management: Processes, Techniques and Insights* (2nd ed.). Wiley.
- Creswell, J. W. (2013). *Qualitative Inquiry and Research Design Chosing Among Five Approaches* (3rd Ed.). Los Angeles: Sage Publication Ltd.
- David, F. (2011). *Strategic Management Manajemen Strategi Konsep*,. Edisi 12. Jakarta: Salemba.
- Dika, R. Y., Pahlevi, M. F., Agustin, A. R. (2023). Analisis Komprehensif Terhadap Peran Manajer Proyek Dalam Mengelola Proyek Yang Kompleks. *Jurnal Ilmiah Sistem Informasi dan Ilmu Komputer*, 3 (2): 209-226.
- Elkhatib, M., Hosani, A. A., Hosani, I. A., Albuflasa, K. (2022). Agile Project Management And Project Risks Improvements: Pros And Cons. *Modern Economy*, 13: 1157–1176.
- Gulo, W. (2002). *Metodologi Penelitian*. Jakarta: PT. Gramedia Widiasarana Indonesia.
- Hakim, N. A., Santosa, I., Ramadani, L. (2022). Asesmen Dan Peningkatan Manajemen Proyek Sistem Informasi Di Area Scope Management Dan Time Management Menggunakan PMMM (Studi Kasus: PUTI Universitas Telkom. *Jurnal Ilmiah Penelitian Dan Pembelajaran Informatika (JIPI)*, 7 (3): 935–944.
- Hatammimi, R. I., & Afanassieva, M. (2022). The Process of Creative Economy Development as an Institutional Work. *Jurnal Manajemen Indonesia*, 22(1), 45–56.
- Hatammimi, J., Sharif, O. O., Prasetyo, F. A., Djadjasudarma, A. D. (2024). Improving Corporate Innovation Culture In A State-owned Enterprise. *Polish Journal of Management Studies*, 29 (1): 144-160.

- Hidayah, N. A., Asnadi, M. (2024). Penerapan Metode Agile Dalam Manajemen Proyek: Systematic Literature Review. *Jurnal Perangkat Lunak*, 6 (1): 43-53.
- Jääskä, E., Aaltonen, K., Hellens, L., Kujala, J. (2025). Bridging Change And Project Management: Literature Review And Future Research Directions. *Project Leadership And Society*, 6: 1-11.
- Jamshidi, M. (2023). *Managing the Influence of Stakeholders on the Scope of Major Construction Projects to Prevent Scope Creep in the BIM Era*. University of East London.
- Kabeyi, M. J. B. (2019). Organizational strategic planning, implementation and evaluation with analysis of challenges and benefits for profit and nonprofit organizations. *International Journal of Applied Research*, 5 (6): 27-32.
- Kerzner, H. (2017). *Project Management: A Systems Approach to Planning, Scheduling, and Controlling* (12th ed.). Wiley.
- Komal, B., Janjia, U. I., Anwar, F., Madni, T. M., Cheema, M. F., Malik, M. N., Shahid, A. R. (2020). The Impact Of Scope Creep On Project Success: An Empirical Investigation. *IEEE Access*, 8: 125755-125775.
- Leedy, P. D., & Ormrod, J. E. (2005). *Practical Research: Planning and Design*. Ohio: Prentice Hall.
- Legner, C., Eymann, T., Hess, T., Matt, C., Bohmann, T., Drews, P., Madche, A., Urbach, N., Ahlemann, F. (2017). Digitalization: Opportunity and Challenge for the Business and Information Systems Engineering Community. *Business & Information Systems Engineering*.
- Lincoln, Y., & Guba, E. G. (1985). *Naturalistic inquiry*. Newbury Park, CA: Sage.
- Luftman, J. (2000). Assessing Business-IT Alignment Maturity. *Communications of the Association for Information Systems*, 4(1), 14.
- Madhuri, B., & V., A. (2017). *Scope creep life cycle model*. *International Journal of Engineering Technology Science and Research*, 4(7), 1155–1159.
- Marnada, P., Raharjo, T., Hardian, B., Prasetyo A. (2022). Agile Project Management Challenge In Handling Scope And Change: A Systematic Literature Review. *Procedia Computer Science*, 197: 290-300.
- Marshall, C., & Rossman, G. B. (2006). *Designing Qualitative Research*. London: Sage Publication.

- Mauludin, A., Fadhilah, N., & Wibowo, R. (2020). Risk management analysis of information system development projects using the Failure Mode and Effect Analysis (FMEA) method. *International Journal of Industrial and Systems Engineering*, 3(2), 45–52.
- Mirajdandi, S., Irfan, D., & Samala, A. D. (2021). Rancang Bangun Sistem Informasi Inventory Barang pada Master Dealer CV. Orbit Techno Regional Sentral Sumatra. *Jurnal Vocational Teknik Elektronika Dan Informatika*, 9(4), 55–63.
- Moleong, J. L. (2017). *Metodologi Penelitian Kualitatif*. Bandung: PT. Remaja Rosda karya.
- Mosii, S., Sumaryana, A., Akbar, B., & Ningrum, S. (2021). Supervision the Management of Holding Company Gowa Mandiri in Gowa Regency, South Sulawesi Province. *Jurnal Manajemen Pelayanan Publik*, 4(2), 229.
- Nally, R., & Waters, G. (2022). Project management: Enabling communication and healthcare IT implementations. *Nursing Informatics*, 559–568.
- Nikaeen, R., Najafi, A. A. (2022). A Constraint Programming Approach to Solve Multi-skill Resource-Contstrain Project Scheduling Problem with Calendars. *International Journal of Engineering, Transactions Application*, 35 (8).
- Okafor, I. M. (2022). Factors affecting scope creep in project management. *Project Management Review Journal*, 8(3), 45–58.
- Oktaviani, E., Asrinur, Prakoso, A. W. I., & Madiisriyatno, H. (2023). Transformasi digital dan strategi manajemen. *Jurnal Kajian Ekonomi dan Bisnis*, 16(1), 16–26.
- Oktaviani, R., Nursyamsu, S., & Gunawan, D. (2023). *Digital Economy Outlook Indonesia 2023*. e-Report, Kementerian Kominfo.
- Olander, S., & Landin, A. (2005). *Evaluation of stakeholder influence in the implementation of construction projects*. *International Journal of Project Management*, 23(4), 321–328.
- Pargaonkar, S. (2023). A comprehensive research analysis of software development life cycle (SDLC) Agile & Waterfall model advantages, disadvantages, and application suitability in software quality engineering. *Journal of Software Engineering Practices*, 5(2), 100–118.
- Pasaribu, R. D., Anggadwita, G., Hendayani, R., Kotjoprayudi, R. B., & Apiani, D. I. N. (2021). Implementation of business process reengineering (Bpr): Case

- study of official trip procedures in higher education institutions. *Journal of Industrial Engineering and Management*, 14(3), 622–644.
- Pasaribu, R. D., Prananda, A. D., & Widodo, M. R. (2022). Human-Centered Sustainable University Model. *Jurnal Manajemen Indonesia*, 22(1), 22–35.
- Perdana, R. D. (2024). *Analisis risiko scope creep pada proyek konstruksi offshore*. *Jurnal Teknik Sipil Indonesia*, 23(1), 14–24.
- Pradana, M. A. R., & Tricahyono, D. (2024). Identifikasi Faktor Penghambat Transformasi Digital Pada PT. Pos Logistik Indonesia. *eProceedings of Management*, 11(1), 73–82.
- Prasetya, A. D. (2024). *Evaluasi faktor penyebab scope creep pada proyek konstruksi pemerintah*. *Jurnal Rekayasa Infrastruktur*, 11(2), 67–78.
- Project Management Institute. (2017). *A Guide to the Project Management Body of Knowledge (PMBOK Guide)* – 6th Edition.
- Pujiono, B. (2020). *Konsep Manajemen Proyek*, 1st Ed. Unas Digital Library.
- Ramadhan, A., Pratami, D., & Yasa, I. P. (2025). Perancangan dashboard pengukuran kematangan manajemen proyek knowledge area cost management menggunakan pendekatan Project Management Maturity Model (PMMM): Studi kasus proyek IT PT XYZ. *Open Library Telkom University*, (26112), 1–10.
- Ross, J. W., Sebastian, I. M., & Beath, C. M. (2017). How to Develop a Great Digital Strategy. *MIT Sloan Management Review*.
- Ross, J. W., Sebastian, I. M., & Beath, C. M. (2017). *How to develop a great digital strategy*. *MIT Sloan Management Review*, 58(2), 7–9.
- Sahadevan, S. (2024). Integrating AI for Agile project management: Innovations, challenges, and benefits. *International Journal of Agile Systems and Technologies*, 10(1), 55–72.
- Sarosa, S. (2013). *Failure of a project due to scope creep: A case study*. *Journal of Information Systems Research and Innovation*, 4(2), 38–42.
- Sarosa, S. (2021). *Analisis Data Penelitian Kualitatif*. Sleman: PT Kanisius.
- Schwalbe, K. (2015). *Information Technology Project Management* (8th ed.). Cengage Learning.

- Sekaran, U., & Bougie, R. (2016). *Research Methods For Business : A Skill Buiding Approach*. Chichester: John Wiley And Sons Ltd.
- Sitanggang, N., Simarmata, J., & Luthan, P. L. A. (2019). *Pengantar konsep manajemen proyek untuk teknik*. Yayasan Kita Menulis.
- Sommer, L. (2024). Project Management Approaches And Their Selection In The Digital Age: Overview, Challenges And Decision Models. *Journal Of Project Management* (9): 131–148.
- Subroto, R. N., Puspita, I. A., Bay, A. F. (2023). Perancangan Scope Baseline, Schedule Baseline Dan Pengukuran Performansi Proyek Learning Management System Tim 6 Universitas X. *E-Proceeding Of Engineering*, 10 (3): 2693-2698.
- Sutjipto, R., Sule, E. T., Sucherly., Kaltum, U., Prasetyo, A. (2019). The role of company resources and strength of industrial competition on competitive strategy in Indonesian wholesale network industry. *Academy of Strategic Management Journal*, 18(5), 1–10.
- Sugiyono. (2021). *Metode Penelitian Kuantitatif, Kualitatif dan R&D*. Bandung: Alfabeta, CV.
- Susanto, A. B. (2014). *Manajemen Strategis komprehensif*. Jakarta: Erlangga.
- Suvvari, A. (2022). An effective approach to manage scope creep in IT projects. *International Journal of Project Management and Innovation*, 10(2), 33–42.
- Tanjung, B. N. (2020). Human Resources (HR) In Education Management. *Budapest International Research and Critics in Linguistics and Education (BirLE) Journal*, 3(2), 1240–1249.
- Tjahjanto., Arista, A., Ermatita. (2022). Application of the Waterfall Method in Information System for State-owned Inventories Management Development. *Jurnal dan Penelitian Teknik Informatika*, 6 (4): 2182-2192.
- Tjiwidjaja, H. (2025). Strategi Manajemen Proyek Yang Efektif Untuk Meningkatkan Ketepatan Waktu Implementasi ERP Di Era Digital. *Journal Scientific Of Mandalika*, 6 (3): 710-721.
- Tri, D. S., Rachmawati, A., & Utomo, A. J. (2021). *Digital project complexity and agile response in Industry 4.0 era*. *Jurnal Teknologi dan Manajemen Informatika*, 9(2), 55–63.

- Trí, N. M., Hoàng, P. D., & Dũng, N. T. (2021). Impact of the industrial revolution 4.0 on higher education in Vietnam: Challenges and opportunities. *Linguistics and Culture Review*, 5(S3), 1.
- Veal, A. J. (2018). *Research methods for leisure and tourism*. Harlow: Pearson.
- Vial, G. (2019). *Understanding digital transformation: A review and a research agenda*. *Journal of Strategic Information Systems*, 28(2), 118–144.
- Westerman, G., Bonnet, D., & McAfee, A. (2014). *Leading Digital: Turning Technology Into Business Transformation*. Harvard Business Press.
- Wheelen, T. L., Hunger, J. D., Hoffman, A. N., & Bamford, C. E. (2018). *Strategic Management and Business Policy: Globalization, Innovation, and sustainability* (15th ed.). Pearson.
- Wijaya, A. (2004). *Manajemen Kontenporer Buku 2*. Harvarindo: Jakarta.
- Wirapraja, A., Jamaludin, J., Fajrillah, F., Ningsih, S. R., Harlina, S., Ahmad, N., & Fadhli, M. (2021). *Manajemen proyek perangkat lunak*. Yayasan Kita Menulis.
- Wysocki, R. K. (2011). *Effective project management: Traditional, agile, extreme*. John Wiley & Sons.
- Yuliana, E., Putro, U. S., Hermawan, P., Ghina, A. (2024). Service-dominant Logic Perspective on Technology-based Business Incubator. *Cogent Business & Management*, 11 (1): 1-25.
- Yusuf, A. (2014). *Metode Penelitian : Kuantitatif, Kualitatif dan Penelitian Gabungan*. Jakarta: Kencana.
- Yusuf, M., Kurniasih, D., & Setyoko, P. I. (2023). The Record Management : Upcoming Challenges and Key Components to Enhancing Better Public Services. *Jurnal Manajemen Pelayanan Publik*, 07(01), 1–12.
- Zadeh, E. K., Rekan (2024). Factors affecting scope creep in project management: Identify the key factors contributing to scope creep and explore strategies to prevent it. *International Journal of Project Planning and Execution*, 12(1), 15–29.